



Index

A

AC (Actual Cost), 356, 357, 366

Acquire Project Team process, 447, 454–457

acquisition of outside team members, 454

active listening, 510, 528

activities for project

- critical path for, 271–272, 287
- defining, 236, 238–244
- duration of, estimating, 236, 258–264
- float for, 274–276, 287
- resource requirements for, 236, 254–256, 258
- scheduling, 265–292
- sequencing, 236, 245–253

Activity Attributes

- creating, 243, 251
- updating, 253, 264, 267, 293, 295, 298

Activity Cost Estimates, 332

Activity Duration Estimates, 236, 264, 278

Activity List

- creating, 236, 243
- updating, 253, 267, 298

Activity Network Diagram (see Network Diagram)

Activity Resource Requirements

- creating, 236, 258
- updating, 267, 293, 295

Actual Cost (AC), 356, 357, 366

actual % complete, 350

adjourning stage of team development, 466

Administer Procurements process, 611, 633–637

advertising for sellers, 626

affinity diagrams, 169

Agile software development, 65, 240

alternatives

- for assigning resources, 256
- for ways to do work, 177

analogous estimating

- for Estimate Activity Durations process, 261
- for Estimate Costs process, 328

assumptions analysis, 554, 556

audits, of seller, 634, 637

authority of project manager, 37, 98

B

BAC (Budget at Completion), 346, 347, 357, 366

backward pass, 282, 287

ballpark estimate (see Rough Order of Magnitude (ROM) estimate)

baselines of Project Management Plan, 111, 113, 128

Basis of Cost Estimates, 332

benchmarking, 402, 406

Benefit Cost Ratio (BCR), 330

bidder conferences, 610, 625, 626

bottom-up estimating

- for Estimate Activity Resources process, 256
- for Estimate Costs process, 328

brainstorming

- for collecting requirements, 169
- for identifying risks, 553, 563

bribery, 654

budget

- controlling costs of, 325, 342–370
- determining for project, 325, 334–339
- estimating costs for, 325, 326–332
- predetermined, 339

Budget at Completion (BAC), 346, 347, 357, 366

Business Case, 99–100, 106, 107
buyer-conducted performance reviews, 634, 637

C

cash reserves, 336
cause and effect diagrams, 409, 420
change control board (CCB), 121, 123, 127, 129
change control meetings, 124, 127
change control system (see also defects)
 for contracts, 634
 for cost changes, 332
 for project or product changes, 124–127
 for scope changes, 196–197, 199–201, 204–206, 213
 when not needed, 129, 208
Change Requests, 126, 204, 297, 332, 419, 519
channels of communication, counting, 526, 528
characteristics of good project managers, 6
checklists
 analyzing, to identify risks, 554
 for quality, 405, 418
claims administration, for contract, 634
client (see customer)
Close Procurements process, 611, 638–640
Close Project process, 68, 93, 130–131
Closing (process group), 22, 63
coin flip (decision-making technique), 461
collaborating, resolving conflict using, 472
colleagues (see resources, human)
Collect Requirements process, 17, 163, 165–173
collective bargaining agreement, 632, 637
co-location for project team, 459
command (decision-making technique), 461
communication, 496, 498–499
 channels of, counting, 526, 528
 distribution tools for, 512
 methods for, 508, 510, 514, 528
 with project team, 460
 recipients of (stakeholders), determining, 500–503
 reporting performance, 515–520

Communication Management (knowledge area), 23, 73, 77, 493–499 (see also specific processes)
Communication Management Plan, 111
community, responsibility to, 658
company (see organization)
compromise, resolving conflict using, 472, 476
Conduct Procurements process, 610, 624–627
configuration management system, 206, 208
conflict management, 470, 471–476
conformance to requirements, 394, 395
confronting, resolving conflict using, 472, 474, 476
consensus (decision-making technique), 461
constraints, 17, 18, 46, 49, 637
consultation (decision-making technique), 461
contingency reserve, 581, 584
contracts, 107
changes to, 634, 637
content of, 621
types of, 613, 618, 625
control accounts, 198, 338
control charts, 402, 409, 420
Control Costs process, 325, 342–370
Control Schedule process, 68, 237, 296–301
Control Scope process, 68, 163, 203–210
copyright violations, 656
corrective action, 128
cost
 budget for project, 325, 334–339
 as constraint, 46
 controlling, 325, 342–370
 estimating, 325, 326–332
 of quality, 329, 403, 406, 427
 as source of conflict, 471
cost aggregation, 336, 338
Cost Management (knowledge area), 23, 73, 76, 321–325
 (see also specific processes)
Cost Management Plan, 111, 127
Cost Performance Baseline, 111, 336
Cost Performance Index (CPI), 356, 357, 358, 368

cost plus contracts, 613
 cost reimbursable contracts, 613, 618, 625
 Cost Variance (CV), 356, 357
 cost-benefit analysis, 402
 costs plus award fee (CPAF) contracts, 618
 costs plus fixed fee (CPFF) contracts, 618
 costs plus incentive fee (CPIF) contracts, 618
 coworkers (see resources, human)
 CPAF (costs plus award fee) contracts, 618
 CPFF (costs plus fixed fee) contracts, 618
 CPI (Cost Performance Index), 356, 357, 358, 368
 CPIF (costs plus incentive fee) contracts, 618
 crashing the schedule, 288, 295
 Create WBS process, 163, 184–199
 critical chain method, 291, 295
 critical path

- determining for project, 271–272
- importance of, 287
- risks related to, 556, 584

 cultural awareness, 461
 customer (client), 106, 107 (see also sponsor; stakeholders)

- needs of, initiating project, 95, 96
- satisfaction of, as quality criteria, 395

 CV (Cost Variance), 356, 357

D

databases, 10
 decision tree analysis, 567, 570, 571
 decision-making techniques, 166–167, 461
 decoding a message, 496, 514
 decomposition

- for Create Work Breakdown Structure, 188, 198, 199
- for Define Activities process, 239

 defects

- finding (see Perform Quality Control process)
- preventing (see Plan Quality process)
- repairing, 118, 124, 418–420, 426–427

 Define Activities process, 236, 238–244
 Define Scope process, 163, 175–182

deliverables, 117, 118

- accepted, 130–131, 211–213
- defects in (see defects)
- validated, 419
- WBS broken down by, 187–188

 Delphi technique, 168, 553, 563
 depreciation, 330
 design of experiments, 402
 Determine Budget process, 325, 334–339
 Develop Human Resource Plan process, 446, 448–453
 Develop Project Charter process, 68, 92, 95, 98–102, 106–107
 Develop Project Management Plan process, 68, 92, 108–111, 113
 Develop Project Team process, 447, 458–469
 Develop Schedule process, 237, 265–292
 diagramming techniques, 554
 dictatorship (decision-making technique), 167
 Direct and Manage Project Execution process, 68, 92, 116–118, 125
 discretionary predecessors, 250
 Distribute Information process, 68, 498, 508–514
 documentation reviews, 554
 duration estimates (see Activity Duration Estimates)

E

EAC (Estimate at Completion), 362, 368
 early finish, 279, 281, 287
 early start, 279, 281, 287
 Earned Value (EV), 349–352, 357
 Earned Value Management (EVM), 345, 357, 368
 effective listening, 528
 effort estimates, 264
 electronic communications, 512
 electronic tools for project management, 512
 EMV (expected monetary value) analysis, 567, 568, 571, 573
 encoding a message, 496, 514
 Enterprise Environmental Factors, 10, 16, 105, 107, 113, 468
 environment, responsibility to, 658

Estimate Activity Durations process, 68, 236, 258–264
Estimate Activity Resources process, 236, 254–256
Estimate at Completion (EAC), 362, 368
Estimate Costs process, 325, 326–332
Estimate to Complete (ETC), 363
ethics, 651–659
EV (Earned Value), 349–352, 357
EVM (Earned Value Management), 345, 357, 368
Executing (process group), 22, 63
Expectancy Theory, 465, 468
expected monetary value (EMV) analysis, 567, 568, 571, 573
expert judgment
 for Close Project process, 130
 for Conduct Procurements process, 626
 for Define Activities process, 239, 240
 for defining scope, 177
 for Determine Budget process, 337
 for Develop Project Charter process, 100
 for Estimate Activity Durations process, 261
 for Estimate Activity Resources process, 256
 for Estimate Costs process, 328
 for Identify Stakeholders process, 500
 for Perform Quantitative Risk Analysis process, 566
 for Plan Procurements process, 613
expert power, 462, 468, 476
external constraints, 637
external predecessors, 250
external resources, 256 (see also Procurement Management)

F

facilitated workshops
 defining requirements at, 166
 defining scope at, 176
fast-tracking the project, 289, 295
feedback communication, 510, 514
FF (Finish to Finish) predecessors, 250
FFP (firm fixed price) contracts, 618
Final Product, 131
Finish to Finish (FF) predecessors, 250
Finish to Start (FS) predecessors, 250
firm fixed price (FFP) contracts, 618

Fishbone diagrams (see cause and effect diagrams)
fitness for use, 395
fixed price (FP) contracts, 613, 618
fixed price plus incentive fee (FPIF) contracts, 618
flowcharting, 402, 410, 420
focus groups, defining requirements in, 166
force field analysis, 403
force majeure clause, in contract, 621
forcing, resolving conflict using, 472, 476
forecasting, 129, 345, 362
formal acceptance, 212
formal verbal communication, 508
formal written communication, 508, 509
forming stage of team development, 466
forward pass, 281, 287
FP (fixed price) contracts, 613, 618
FPIF (fixed price plus incentive fee) contracts, 618
FS (Finish to Start) predecessors, 250
functional organization, 35–36, 38, 53
functional requirements, 172, 173
funding limit reconciliation, 337

G

gold plating, 201
grade, compared to quality, 396, 420
ground rules for project team, 459

H

halo effect, 453, 454
hard copy document distribution, 512
Head First PMP community web site, 183
Herzberg's Motivation-Hygiene Theory, 464, 468
histograms, 410
historical information (see lessons learned)
human resources (see resources, human)
Human Resources Management (knowledge area), 23, 73, 77, 443–447 (see also specific processes)
Human Resources Management Plan, 111

I

Identify Risks process, 68, 550, 552–557
 Identify Stakeholders process, 95, 498, 500–503
 IFB (invitation for bid), 622
 IFQ (invitation for quote), 622
 implemented defect repair, 118
 improvement, Kaizen philosophy for, 424
 independent estimates, for sellers, 626
 influencing project team, 461
 informal verbal communication, 508, 509
 informal written communication, 508
 information distribution tools, 512 (see also Distribute Information process)
 information gathering techniques, 553
 Initiating (process group), 22, 62, 78, 95
 inputs for processes, 69, 71, 72
 inspection of deliverables, 411, 420
 inspections, of seller, 634
 Integrated Change Control, 204
 Integration Management (knowledge area), 23, 73, 76, 87, 91–93, 132, 134–135 (see also specific processes)
 internal rate of return, 330
 internet search, for sellers, 626
 interpersonal skills, 459, 460–461, 470
 interviews
 for collecting requirements, 166
 for identifying risks, 553
 for quantifying risks, 566
 invitation for bid (IFB), 622
 invitation for quote (IFQ), 622
 Ishikawa diagrams (see cause and effect diagrams)
 issue logs, 470
 iterative relationship for phases, 65

J

job (see organization; projects; resources, human)
 Just In Time, 424

K

Kaizen (continuous improvement), 424
 kickoff meeting, 528
 knowledge areas, 19, 23, 73, 76–78 (see also specific knowledge areas)
 knowledge required of project managers, 6

L

lag time, 251, 291, 300
 late finish, 280, 282, 287
 late start, 280, 282, 287
 lead time, 251, 291, 300
 leadership skills, 460, 462–463
 lessons learned, 105, 130, 131, 418, 513, 514
 lifecycle costing, 330, 338, 339

M

maintenance (see lifecycle costing; operational work)
 majority (decision-making technique), 167
 make or buy analysis, 612, 615–617
 Manage Project Team process, 447, 470–477
 Manage Stakeholder Expectations process, 499, 522–528
 management reserve, 337, 338
 management skills, 459–463, 468
 mandatory predecessors, 250
 market, company's performance in, 10
 Maslow's hierarchy of needs, 464, 468
 matrix diagrams, 403
 matrix organization, 36–37
 McClelland's Achievement Theory, 465
 McGregor's Theory X and Theory Y, 464, 468
 Microsoft Project, 286, 300
 Milestone List, 243, 292
 mind maps, 168
 modeling and distribution, 567
 monetary value analysis, 567, 568, 571, 573

Monitor and Control Project Work process, 68, 93, 121–122, 125
Monitor and Control Risks process, 579–584
Monitoring & Controlling (process group), 22, 63
Monte Carlo analysis, 290, 295, 571
motivation of project team, 458, 460, 464–465

N

needs of project, 62
negative stakeholders, 43, 49
negotiation
 for procurement contract, 627
 for team members, 454
 with team members, 461
Net Present Value (NPV), 330, 338, 339
Network Diagram
 creating, 236, 246–247, 250–253
 finding critical path from, 272
 finding early start and finish from, 279
 finding floats for activities from, 274–276
 finding late start and finish from, 280
networking, 448
noise, 496
nominal group techniques, 169, 403
non-functional requirements, 172, 173
nonverbal communication, 510, 528
norming stage of team development, 466
NPV (Net Present Value), 330, 338, 339

O

observation, defining requirements using, 170
observation and conversation with project team, 470
operational work (ongoing processes), 15, 16, 41–42, 44–45
opportunity cost, 330
organization, types of, 35–37 (see also Enterprise Environmental Factors)
organization charts, 448, 451

Organizational Process Assets
 creating, 105, 107, 131
 updating, 297, 513, 519
organizational theory, 448
outputs for processes, 69, 72
overlapping relationship for phases, 65

P

paralingual communication, 510, 528
parametric estimating
 for Estimate Activity Durations process, 261, 264
 for Estimate Costs process, 328, 338
Pareto charts, 410, 420
payment system for seller, 634
PDM (Precedence Diagramming Method), 246, 287
Perform Integrated Change Control process, 93, 121–129
Perform Qualitative Risk Analysis process, 550, 558–564
Perform Quality Assurance process, 398, 421–429
Perform Quality Control process, 398, 407–420, 426–427
Perform Quantitative Risk Analysis process, 551, 564–573
performance
 of company in its market, 10
 comparing against cost, 111, 336, 356, 357, 358, 368
 of contracted work, 634, 637
 of project work, 117, 128, 129, 297, 299, 301, 515, 582
 reporting, 515–520
 required of project managers, 6
 of team members, assessing, 468, 470
Performance Measurement Baseline, 128, 129
Performance Measurements (see Work Performance Measurements)
Performance Reports, 299, 301, 519, 528
performance reviews
 for Control Costs process, 345
 for Control Schedule process, 300
 for Develop Schedule process, 291
performing stage of team development, 466
personal skills, required of project managers, 6
personalities, as source of conflict, 471, 476

- PERT (Project Evaluation Review Technique), 262
- phases of project, 64–65, 186
- Plan Communications process, 498, 504–507
- Plan Procurements process, 610, 612–623
- Plan Quality process, 68, 398, 401–406
- Plan Risk Management process, 546–548
- Plan Risk Responses process, 551, 574–578
- Plan-Do-Check-Act, 424
- planned % complete, 347
- Planned Value (PV), 347, 357
- Planning (process group), 22, 62, 78
- plurality (decision-making technique), 167
- PMBOK Guide, 4–5, 9
- PMI Code of Ethics and Professional Conduct, 651–659
- PMP certification
 - benefits of, 24–25
 - claiming falsely, 652
 - reasons for, 1, 9
- PMP exam
 - calculation questions, 530
 - cheating on, 652
 - contents of, 9, 700–701
 - “have-a-meeting” questions, 478
 - “just-the-facts” questions, 114
 - organization type used in, 38
 - practice exam, 702–744
 - “red herring” questions, 340
 - reviewing for, 665–683
 - “which-comes-next” questions, 268
 - “which-is-best” questions, 182
 - “which-is-not” questions, 588
 - “which-one” questions, 416
- point of total assumption, in contract, 621
- political awareness, 461
- portfolio, 11–12, 16
- position descriptions, 448
- positive risks, handling, 575
- power, types of, 462–463, 468
- power/interest grid for stakeholders, 503
- pre-assignment of team members, 454
- Precedence Diagramming Method (PDM), 246, 287
- predecessors, 250
- preventive action, 128
- priorities, as source of conflict, 471, 476
- prioritization matrices, 403
- Probability and Impact Matrix, 559
- probability distribution, 566
- problems (see also change control system; conflict management; defects; risks)
 - common, 2–3
 - planning ahead for, 109, 113
 - prediction of (forecast), 129
 - solutions for, 5
- process analysis, 422, 423
- process framework, 59
- process groups, 19, 22, 62–63, 71
- Process Improvement Plan, 405
- processes, 66, 68, 69, 71 (see also specific processes)
 - comparing to knowledge areas, 78
 - improving (see Perform Quality Assurance process)
 - ongoing (see maintenance; operational work)
- procurement audits, 638
- Procurement Documents, 622, 624
- Procurement Management (knowledge area), 23, 73, 77, 603–611 (see also specific processes)
- Procurement Management Plan, 111
- procurement negotiation, 627
- Procurement Statement of Work, 624
- procurements
 - administering, 633–637
 - contracts for, changes to, 634, 637
 - contracts for, content of, 621
 - contracts for, types of, 613, 618, 625
 - necessity of, determining, 603, 609–610, 612–617
 - seller for, 605, 614
 - seller for, choosing, 626–627
 - seller for, potential, 624
 - seller for, selection criteria for, 622
- product analysis, 176, 177
- product scope, 159, 160, 173

- professional responsibility, 651–659
 - program, 11–12, 16
 - progress reporting, 300, 301
 - Project Charter, 68, 92, 95, 98–102, 106, 107
 - project coordinator, 38
 - Project Evaluation Review Technique (PERT), 262
 - project expediter, 33
 - Project Funding Requirements, 337
 - project management estimating software, 329
 - Project Management Information System, 205, 206
 - Project Management Plan
 - comparing to Scope Management Plan, 199
 - creating, 108–111, 113
 - updating, 127, 129, 198, 205, 206, 297, 298, 332, 405, 418, 455
 - project management software
 - for Control Costs process, 345
 - for Control Schedule process, 300, 301
 - for Estimate Activity Resources process, 256
 - project managers
 - authority of, 37, 98
 - characteristics needed for, 6
 - duties (roles) of, 17, 91
 - Project Network Diagram (see Network Diagram)
 - Project Organization Charts, 448, 451
 - Project Schedule
 - controlling, 237, 296–301
 - creating, 292
 - estimating activity durations for, 236, 258–264
 - estimating resources for, 236, 254–256
 - listing activities for, 236, 238–244
 - sequencing activities for, 236, 245–253
 - as source of conflict, 471, 476
 - writing, 237, 265–292
 - project scope (see Scope Management)
 - Project Scope Statement
 - creating, 178, 180–181
 - updating, 205
 - project team (see resources, human)
 - projectized organization, 35, 37, 38, 53
 - projects, 11–12, 15, 16, 42, 91
 - communications regarding (see Communication Management)
 - constraints on (see constraints)
 - converting operational work to, 44–45
 - costs of (see Cost Management)
 - managing (see Integration Management)
 - parts you can't control (see Enterprise Environmental Factors)
 - phases of, 64–65
 - procuring resources for (see Procurement Management)
 - quality of deliverables (see Quality Management)
 - risks in, managing (see Risk Management)
 - schedule for (see Time Management)
 - scope of (see Scope Management)
 - team for (see Human Resources Management)
- proprietary techniques, 402
 - proposal evaluation techniques, 627
 - prototypes, 171
 - punishment power, 463, 468, 476
 - purchase order, 622
 - PV (Planned Value), 347, 357

Q

- qualified seller list, 625
- quality (see also defects)
 - audits for, 422, 423
 - as constraint, 46
 - controlling, 407–420, 426–427
 - cost of, 329, 403, 406, 427
 - determining, 392–396
 - planning for, 398, 401–406
 - problems with, 3
 - processes affecting, 421–429
- quality control measurements, 418
- Quality Management (knowledge area), 23, 73, 76, 391–398 (see also specific processes)
- Quality Management Plan, 111, 404
- Quality Metrics, 405
- quantifiable goals, 176, 177
- questionnaires, 170

R

- RACI matrix, 451, 453
- RBS (Risk Breakdown Structure), 547, 548
- recognition for project team, 459
- records management system, for contract, 634, 638
- referent power, 463, 468, 476
- Report Performance process, 499, 515–520
- requests for information (RFI), 622, 624
- requests for proposal (RFP), 622, 624
- requirements, collecting (see Collect Requirements process)
- Requirements Document, 166, 172–173, 180–181, 406
- Requirements Management Plan, 111, 173
- requirements traceability matrix, 173
- reserve analysis
 - for Estimate Activity Durations process, 261, 264
 - for Estimate Costs process, 329
 - for Monitor and Control Risks process, 581
- reserves
 - cash reserves, 336
 - contingency reserve, 581, 584
 - management reserve, 337, 338
- residual risks, 575
- Resource Calendars
 - creating, 255, 455
 - updating, 293
- Resource Histogram, 452, 453
- resource leveling
 - for Control Schedule process, 300
 - for Develop Schedule process, 291
- resources
 - as constraint, 46
 - estimating, for activities, 236, 254–256
 - external (see Procurement Management)
 - risks related to, 556
 - as source of conflict, 471, 476
- resources, human
 - acquiring, 447, 454–457
 - assessing performance of, 468, 470
 - conflict management for, 470, 471–476
 - managing, 458–477
 - motivation of project team, 460, 464–465
 - organization chart for, 448, 451
 - as part of Enterprise Environmental Factors, 10
 - requirements for, 446–453
 - roles and responsibilities for, 451, 453
 - scheduling, 444–446, 452–453, 455
 - stages of team development, 466, 468, 476
- Responsible, Accountable, Consult, and Inform (see RACI matrix)
- reward power, 462, 468, 476
- rewards for project team, 459
- RFI (requests for information), 622, 624
- RFP (requests for proposal), 622, 624
- Risk Breakdown Structure (RBS), 547, 548
- Risk Management (knowledge area), 23, 73, 77, 543–547, 550–551 (see also specific processes)
- Risk Management Plan, 111, 547
- Risk Register
 - creating, 552, 557, 562, 572, 577, 578
 - updating, 253, 293
- risk tolerance of company, 10
- risks, 544
 - audits for, 582, 584
 - categorizing, 548, 559, 563
 - as constraint, 46
 - critical path affecting, 556, 584
 - handling, methods of, 545, 575
 - identifying, 552–557
 - impact of, 558–564
 - monitoring and controlling, 579–584
 - owners of, 577
 - planning for, 546–548
 - positive, handling, 575
 - probability of, 558–564
 - quantifying, 564–573
 - reassessment of, 581
 - residual, 575
 - responses to, planning, 574–578
 - secondary, 575
 - triggers of, 563
- Roles and Responsibilities, 448, 451
- rolling wave planning, 239–240
- ROM (Rough Order of Magnitude) estimate, 329, 338, 339

root cause identification, 553, 557
Rough Order of Magnitude (ROM) estimate, 329, 338, 339
rule of seven, for control charts, 420
run charts, 411

S

schedule (see Project Schedule)
Schedule Baseline
 creating, 111, 293
 updating, 298
schedule compression tools, 288–289, 300
Schedule Data
 creating, 292, 301
 updating, 298
Schedule Management Plan, 111
schedule network analysis, 290
Schedule Performance Index (SPI), 354, 357, 358
Schedule Variance (SV), 354, 357
scheduling tool, 290
scope (constraint), 46
Scope Baseline
 creating, 111, 196, 198
 updating, 197, 204, 205
scope creep, 159, 201
Scope Management (knowledge area), 23, 73, 76, 153, 159–163 (see also specific processes)
Scope Management Plan
 comparing to Project Management Plan, 199
 creating, 111, 161, 173
 updating, 178
secondary risks, 575
seller, 605, 614
 choosing, 626–627
 potential sellers, finding, 624
 selection criteria for, 622
sensitivity analysis, 567
Sequence Activities process, 236, 245–253
sequential relationship for phases, 64
shortcuts, taking, 657
smoothing, resolving conflict using, 472, 476
Source Selection Criteria, 622, 624
SPI (Schedule Performance Index), 354, 357, 358
sponsor, 106, 107 (see also stakeholders)
 communication method for, 509
 customer as, 107
 Project Charter written by, 92
SS (Start to Start) predecessors, 250
Staffing Assignments, 455
Staffing Management Plan, 448, 452
Stakeholder Management Strategy, 501, 503
Stakeholder Register, 43, 500–501
stakeholders, 17 (see also customer; sponsor)
 analysis of, 500, 502–503
 collecting requirements from, 166
 deciding when project is done, 212–213
 expectations of, managing, 499, 522–528
 identifying, 43, 95, 498, 500–503
 negative stakeholders, 43, 49
 power/interest grid for, 503
 project changes affecting, 43, 49
 reporting to (see Report Performance process)
standards company must follow, 10
Start to Start (SS) predecessors, 250
statement of work, 107
statistical sampling, 403, 411
status meetings, 582, 584
subsidiary plans, 109, 111
successors, 251
summary milestone schedule, 107
SV (Schedule Variance), 354, 357
SWOT analysis, 554

T

T&M (time and materials) contracts, 613, 618

TCPI (To-Complete Performance Index), 345, 356, 357, 369–370

team (see resources, human)

team development, stages of, 466, 468, 476

Team Performance Assessment, 468

team-building activities, 459, 460

technical opinions, as source of conflict, 471

technical performance measurement, 582

templates, for activities, 239

theories of motivation and management, 464–465, 468

three-point estimates
 for Estimate Activity Durations process, 261, 262
 for Estimate Costs process, 328

time (constraint), 46

time and materials (T&M) contracts, 613, 618

Time Management (knowledge area), 23, 73, 76, 231–237
 (see also Project Schedule; specific processes)

timetable, 452

To-Complete Performance Index (TCPI), 345, 356, 357, 369–370

tools and techniques for processes, 69

top-down estimating (see analogous estimating)

training for project team, 459

travel policy, not following, 655

trend analysis, 581, 584

triggers of risks, 563

Tuckman, Bruce (team development stages), 466, 468, 476

U

unanimity (decision-making technique), 167

unions, working with, 632, 637

V

VAC (Variance at Completion), 363

variance analysis
 for Control Costs process, 345
 for Control Schedule process, 300
 for Control Scope process, 205, 207, 208
 for Monitor and Control Risks process, 581

Variance at Completion (VAC), 363

vendor bid analysis, 329

Verify Scope process, 163, 207, 211–215

virtual teams, 454

W

watchlists, 563, 573

WBS (Work Breakdown Structure)
 creating, 163, 184–193, 198, 199
 updating, 205, 206

WBS Dictionary
 creating, 194, 198
 updating, 205, 206

web sites
 Head First PMP community, 183
 PMI Code of Ethics and Professional Conduct, 659

what-if analysis, 290, 300

withdrawal, resolving conflict using, 472, 476

work authorization system, 105, 107, 113

Work Breakdown Structure (WBS)
 creating, 163, 184–193, 198, 199
 updating, 205, 206

work packages, 187–188, 194–195, 199

Work Performance Information, 117, 515

Work Performance Measurements, 297, 299, 301

workshops
 defining requirements at, 166
 defining scope at, 176